TETRA TECH

February 1, 2017

Ms. Erin McCoy

Remedial Project Manager

U.S. Environmental Protection Agency, Region 7
11201 Renner Boulevard

Lenexa, Kansas 66219

Subject:  Change of Scope Request for Additional Funding
Des Moines TCE Site, Des Moines, fowa
EPA Region 7, START 4, Contract No. EP-87-13-06, Task Order No. 0144
Task Monitor: Erin MecCoy, Remedial Project Manager

Dear Ms. McCoy:

Tetra Tech, Inc. (Tetra Tech) is submitting this request for additional funding due to changes in the scope of Task
Order 0144 initiated by the Environmental Protection Agency (EPA) Region 7.

Specifically, the Building Demolition Focused Feasibility Study (FFS) assumied Resource Conservation Recovery
Act (RCRA) listed hazardous waste (P and U codes) for pesticides. However, a recent determination by EPA
indicated that only one building was used with a “sole pesticide ingredient” and therefore pesticides found in
other buildings used to store the mixed fertilizer and pesticide were not considered listed hazardous waste, but
could be characteristic hazardous waste depending upon concentrations detected. The Building Demolition FFS
will need to be modified to reflect changes to costs, applicable or relevant and appropriate requirements (ARARs)
and engineering details relating to Alternatives 2 and 3.

The Supplemental Remedial Alternatives report for the South Pond Area—both draft and final-—assumed RCRA
listed hazardous waste for pesticides detected in sediment and surface water; therefore, this document will also
need to be modified to reflect changes in costs, ARARs and engineering details relating to Alternatives 2 and 3.
The Final Report will also need to be updated to reflect these changes.

The total estimated cost associated with these changes is $34,753.27 (see attached). If you have any questions or
comments, please feel free to call me at (816) 412-1767.

Sincerely,

. -, 7
Michael Williams, CPG
START Project M%pagex

Fed Faile, PG CHMM
START Program Manager

Enclosures
ce Debra Dorsey, START Project Officer (cover letter only)

X09025.16.0144.000 415 Cak Sereet, Kansas Ciry, MO 64106
Tel 8164121741 Fax%%éwf% A748  www. tetratech.com
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COST ESTIMATE
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TO:

FROM:

DATE:

SITE:

TO #:

US EPA - REGION VIl SUPERFUND TECHNICAL ASSESSMENT AND RESP
CONTRACT #EP-S7-13-06

Misty Ketron, CO
Debra Dorsey, PO

Ted Faile, PG, CHMM, START PM
1-Feb-17

Des Moines TCE

0144
COST SUMMARY

LABOR

Principal Professional

Senior Sci.-Eng./IT Professional

Junior Sci.-Eng.

IT Tech/Junior Tech

Contract Administrators

Clerical

Sub-Total Labor
Ex. 4 - CBI

EQUIPMENT
MATERIALS
SUBCONTRACTORS

OTHER DIRECT COSTS

TOTAL TASK ORDER

$34,753.27
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US EPA - REGION 7

START 4 CONTRACT
CONTRACT #EP-S87-13-06
TASK ORDER #0144

LABOR
Description

Principal Professional
Ted Faile (QC)
Karen Miller (ARARS)
Mind Gould (ARARs/QC)
Mike Williams (PM/Report Author)

Senior Sci.-Eng./IT Professional
Chit Christian (Eng./Cost Est.)
Danielie Gibson (Eng./Cost Est.)
Rob Monnig (Eng./Tech. Review)
Bob Dekosky (Editor)
Kari Valentine (Env. Sci.)

Michell Handley (Sr. GIS/Report)
Junior Sci.-Eng.

Clayton Hayes (GIS)
IT Tech/Junior Tech

Contract Administrator
Harry Lukowski
Cori Gillespie
Clerical
Karen Bollinger
Peggy Bysel
Sub-Total Labor

EQUIPMENT
Description

Sub-Total Equipment

MATERIALS
Description

Sub-Total Materials

SUBCONTRACTORS
Description

Sub-Total Subcontractors

OTHER DIRECT COSTS

Description
Computer (EMC only)

SITE NAME
ACTIVITY

Ex. 4 - CBI

Unit  Hourly Rate Hours Extended Sub-Total
[ | I
{Ex. 4-CBI $34,230.25 $34,230.25

Sub-Total ODCs
TOTAL TASK ORDER

Ex. 4 - CBI

$34,753.27
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